CALFED TIER 1 EIS/EIR SCHEDULE

Scoping Workshops
Alternatives

No-Action & Cumulative
Effects Reports

Affected Environment Report
Impact Analysis Report

File Draft EIS/EIR

Public Review of Draft EIS/EIR
File Final EIS/EIR

Sign Record of Decision/Findings/
Notice of Determination
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April 8 - 18, 1996

May 1996

July 1996

October 1996

March 1997

July 1997

July - September, 1997

April 1998

July 1998
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CALFED TIER 1 EIS/EIR SCHEDULE
Schedule is tight to meet July 1998 deadline
Extensive review required to be fit into the schedule

Two Options:.
4 Focus review at Admin. Draft EIS/EIR, or

4 Progressive reviews of intermediate products as
well as the Draft EIS/EIR |

Schedule includes a progressive series of reviews building
to the Draft EIS/EIR

¢ Affected environment reports
L 4 Impact analysis reports
¢ Preliminary and administrative draft EIS/EIRs

CALFED agencies reviews are usually 10-15 work days

Schedule of reviews will be prepared
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